Washington State .
';’ Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 Project Limits 2020 Chip Seal project limits WSDOT 6/1/2020
Calculated by Date Work Started Date Work Completed Date
Colton Peyser 6/1/2020
Inspector Date Reviewed by Date
Colton Peyser 6/1/2020 JH 5/6/2021
Checked by Date Materials Mgr. Date Materials
E. Knudson 5/6/2021 n/a No

PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #39
UNIT: LS

GROUP 17

Per LS breakdown, Contract has $1,372.06 in group 17. 50% of the work is complete in this group.
50% x $1,372.06 = $686.03
OK TO PAY $ 686.03

GROUP 18

Per LS breakdown, Contract has $68,391.11 in group 18. 50% of the work is complete in this
group.

50% x $68,391.11 = $34,195.56
OK TO PAY $ 34,195.56

GROUP 20

Per LS breakdown, Contract has $42,132.18 in group 20. 50% of the work is complete in this
group.

40% x 42,132.18 = $16,852.87
OK TO PAY $ 16,852.87

GROUP 21
Per LS breakdown, Contract has $38,800.84 in group 21. 50% of the work is complete in this
group.
40% x $38,800.84 = $15,520.34
OK TO PAY $ 15,520.34

SEE ATTACHED SPREAD SHEET FOR GROUPS 17,18,20 & 21.
Shipment Tag/Stamp # Make/Model/Product #
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Breakdowns Thru Est

Microsoft Excel
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23.9 KB

DOT Form IP 422-635ER EF

Revised 4/2009

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used FNR # Date Quan.
Y/IN | (Office Use)
e ———————————————— ——————————————————————————— ————————————————————— ——————————————————————————
Item Num |Item Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | nit. Date Init. Date
0039 PROJECT TEMPORARY 17 | 5/5/21 LS. |$686.03 | 200 EK 5/11/21 DKM | 5/11/21 8
TRAFFIC CONTROL
0039 PROJECT TEMPORARY 18 5/5/21 LS. ]$34,1... || 201 EK 5/11/21 DKM |5/11/21 8
TRAFFIC CONTROL
0039 PROJECT TEMPORARY 20 5/5/21 LS. |$16,8... | 202 EK 5/11/21 DKM |5/11/21 8
TRAFFIC CONTROL
0039 PROJECT TEMPORARY 21 | 5/5/21 LS. |15520... | 203 EK 5/11/21 DKM | 5/11/21 8
TRAFFIC CONTROL
Attachments



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

%

Amount Complete Amount Due

$14,822.00 $0.00
%

Amount Complete Amount Due

$14,822.00 $0.00

No Payment has been made.



Total % Total Paid
Est. # Complete to Date
0.00% $0.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00



Lump Sum Breakdown

Item 38 - Temporary Pavement Marking - Short Duration

%

Amount Complete Amount Due
$11,229.93 50.00% $5,614.97
$7,058.19 50.00% $3,529.10
$45.75 25.00% $11.44
$19,825.10 0.00% $0.00
$356.79 0.00% $0.00
$17,670.61 0.00% $0.00
$4,098.56 0.00% $0.00
$5,484.63 0.00% $0.00
$155.44 0.00% $0.00
$65,925.00 $9,155.50

%

Amount Complete Amount Due
$11,229.93 29.00% $3,297.75
$7,058.19 0.00% $0.00
$45.75 0.00% $0.00
$19,825.10 0.00% $0.00
$356.79 0.00% $0.00
$17,670.61 0.00% $0.00
$4,098.56 0.00% $0.00
$5,484.63 0.00% $0.00
$155.44 0.00% $0.00
$65,925.00 $3,297.75

Payment is not complete



Total % Total Paid
Est. # Complete to Date

3 50.00% $5,614.97
50.00% $3,529.10
25.00% $11.44
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$9,155.50

Total % Total Paid

Est. # Complete to Date

4 79.00% $8,912.72
50.00% $3,529.10
25.00% $11.44
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$12,453.25



Lump Sum Breakdown

Item 39 - Project Temporary Traffic Control
Lump Sum Amount - $713,500.00

Amount
$713,500.00
%
Amount Days Complete
$713,500.00 5 6.67%
%
Amount Days Complete
$713,500.00 16 21.44%
%
Amount Days Complete
$713,500.00 16 21.44%
%
Amount Days Complete
$713,500.00 12 17.45%
%
Amount Days Complete
$713,500.00 7 9.33%
%
Amount Days Complete
$713,500.00 0 0.00%



Working Days

Amount Due

75 $9,513.33
Total % Total Paid
Amount Due Est. # Complete to Date
$47,566.67 1 6.67% $47,566.67
Total % Total Paid
Amount Due Est. # Complete to Date
$153,661.08 2 28.11% $201,227.75
Total % Total Paid
Amount Due Est. # Complete to Date
$152,213.28 3 49.55% $353,441.03
Total % Total Paid
Amount Due Est. # Complete to Date
$71,118.76 4 67.00% $424,559.79
Total % Total Paid
Amount Due Est. # Complete to Date
$67,254.79 8 76.33% $491,814.58
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 76.33% $491,814.58



Lump Sum Breakdown
Item 47 - SPCC Plan

%
Amount Complete Amount Due

$1,000.00 100.00% $1,000.00



Total % Total Paid
Est. # Complete to Date

3 100.00% $1,000.00



Bl 39 - Temporary Traffic Control

Amount / day

Amount /Day S  9,513.33 S 9,513.33
Day s/ Est 5 16
Total /Est S 47,566.67 S 153,661.08
Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left
1 S 71,134.52 9.970% S 71,134.52
2 S 57,612.98 8.075% S 57,612.98
3 S 36,057.44 5.054% S  36,057.44
4 S 14,304.96 2.005%| S 14,304.96 S -
5 S 3,919.26 0.549%| $ 3,919.26 S -
6 S 4,507.18 0.632%| S  4,507.18 S -
7 S 196.21 0.027%| $ 196.21 S -
8 S 5,683.03 0.797% S 5,683.03 S - S 5,683.03 S -
9 S 46,246.93 6.482% S 46,246.93 S - S 46,246.93 S -
10 S 32,529.89 4.559% S 32,529.89 S - S 32,529.89 S -
11 S 5,879.24 0.824% S 5,879.24 S - S 5879.24 S -
12 S 11,562.27 1.621% S 11,562.27 S - S 11,562.27 S -
13 S 142,856.97 20.022% S 142,856.97
14 S 19,596.28 2.747%| $ 10,529.59 S 9,066.69
15 S 5,486.82 0.769%| S 5,486.82 S -
16 S 8,622.65 1.209%| S 8,622.65 S -
17 S 1,372.06 0.192% S 1,372.06
18 S 68,391.11 9.585% S 68,391.11
19 S 15,873.23 2.225% S 15,873.23
20 S 42,132.18 5.905% S  42,132.18
21 S 38,800.84 5.438% S  38,800.84
22 S 784.14 0.110% $ 784.14 S - S 784.14 S -
23 S 58,592.62 8.212% S 50,975.58 S 7,617.04 | S 5097558 S 7,617.04
24 S 4,507.18 0.632% S 4,507.18
25 S 6,466.45 0.906% S 6,466.45
26 S 10,383.56 1.455% S 10,383.56
S 713,500.00 100.000%| S 201,227.75 S 512,272.25 (S 153,661.08
S 47,566.67 S 153,661.08




$ 9,513.33

152,213.28

16
$ 152,213.28
Percent Percent
Est 3 Amount Left EST 4 Amount Left remaining complete
$39,123.99 | $ 32,010.53 $8,002.63 | S 24,007.90 34% 66%
$33,719.60 | S 23,893.38 $5,973.34 | S 17,920.04 31% 69%
$27,043.08 | S 9,014.36
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
$14,285.69 | $ 128,571.28 $57,142.79 | $§ 71,428.49 50%
$9,066.69 $0.00
Completed Completed
Completed Completed
50%
50%
40%
40%
Completed Completed
S 7,617.04 (S -
S 4507.18|S -
S 6,466.45 (S -
S 10,383.56 | $ -
$
$

152,213.28

Amount Due




EST 7

Amount Left

Amount Owed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

S -

Completed

Completed

W

686.03

34,195.56

16,852.87

15,520.34

Completed

67,254.79




SR 224 224 224
Group 14 15 16
Bl #15 Mileage 3.7 1.1 1.6
Percentage 6% 2% 3%
TOTAL BI #15
60.04
Estimate EST 1 EST 1 EST 1
Amount Amount Amount Amount
$47,566.67 $2,931.32 | $871.47 |$1,267.60




SR 221 221 221 221
Group 4 5 6 7
Bl #15 Mileage 1.8 0.5 0.6 0.03
Percentage 3% 1% 1% 0.05%
TOTAL BI #15
60.04
i EST 1
Estimate 1 eor 1 Amount | EST 1 Amount |EST 1 Amount
Amount Amount
$47,566.67 $1,426.05 $396.12 $475.35 $23.77




Bl 39 - Temporary Traffic Control

Amount / day

Amount/Day S  9,513.33 S 9,513.33
Day s/ Est 5 16
Total /Est S 47,566.67 S 153,661.08
Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left
1 S 71,134.52 9.970% S 71,134.52
2 S 57,612.98 8.075% S 57,612.98
3 S 36,057.44 5.054% S  36,057.44
4 S 14,304.96 2.005%| S 14,304.96 S -
5 S 3,919.26 0.549%| $ 3,919.26 S -
6 S 4,507.18 0.632%| S  4,507.18 S -
7 S 196.21 0.027%| $ 196.21 S -
8 S 5,683.03 0.797% S 5,683.03 S - S 5,683.03 S -
9 S 46,246.93 6.482% S 46,246.93 S - S 46,24693 S -
10 S 32,529.89 4.559% S 32,529.89 S - S 32,529.89 S -
11 S 5,879.24 0.824% $ 5,879.24 S - S 5879.24 S -
12 S 11,562.27 1.621% S 11,562.27 S - S 11,562.27 S -
13 S 142,856.97 20.022% S 142,856.97
14 S 19,596.28 2.747%| $ 10,529.59 S 9,066.69
15 S 5,486.82 0.769%| S 5,486.82 S -
16 S 8,622.65 1.209%| S 8,622.65 S -
17 S 1,372.06 0.192% S 1,372.06
18 S 68,391.11 9.585% S 68,391.11
19 S 15,873.23 2.225% S 15,873.23
20 S 42,132.18 5.905% S  42,132.18
21 S 38,800.84 5.438% S  38,800.84
22 S 784.14 0.110% $ 784.14 S - S 784.14 S -
23 S 58,592.62 8.212% S 50,975.58 S 7,617.04 | S 5097558 S 7,617.04
24 S 4,507.18 0.632% S 4,507.18
25 S 6,466.45 0.906% S 6,466.45
26 S 10,383.56 1.455% S 10,383.56
S 713,500.00 100.000%| S 201,227.75 S 512,272.25 (S 153,661.08
S 47,566.67 S 153,661.08




$ 9,513.33

152,213.28

16
$ 152,213.28
Percent Percent
Est 3 Amount Left EST 4 Amount Left remaining complete
$39,123.99 | $ 32,010.53 $8,002.63 | S 24,007.90 34% 66%
$33,719.60 | S 23,893.38 $5,973.34 | S 17,920.04 31% 69%
$27,043.08 | S 9,014.36
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
$14,285.69 | $ 128,571.28 $57,142.79 | $§ 71,428.49 50% 50%
$9,066.69 $0.00
Completed Completed
Completed Completed
Completed Completed
S 7,617.04 (S -
S 4,5507.18 (S -
S 6,466.45 (S -
S 10,383.56 | $ -
$
$

152,213.28




